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Outline

• Brief CEC Intro

• Road to CEC OPEVAL T&E Lessons Learned

• System Engineering Processes

• Next Step - Larger nets, FOT&E
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Cooperative Engagement Capabilities
REVOLUTIONARY NEW CAPABILITY
– Not a New Sensor or Weapon System
– Distributes & Combines Sensor & Weapons Data
   from Existing Systems

CEC EXPANDS THE BATTLESPACE

COOPERATIVE ENGAGEMENT

CUED ENGAGE

ENGAGE ON
REMOTE

SIGNIFICANT BENEFITS
– Track Accuracy, Continuity, & ID Consistency
– Identical Picture, Track Numbers on All Units
– Reduced Reaction, Extended Engagement Ranges

Earlier Detection
Extends Intercept Range

Precision Cue 
Allows Acquisition Near Horizon

Launch on CEC Data with
   Target Beyond Horizon

Intercept at
Horizon

DATA DISTRIBUTION
•  High Data Rate
•  Low Latency Data Delivery
•  Highly Reliable and Robust

  Error Detection and Correction
  Jam Resistant
  Low Probability of Intercept
  Decentralized Net Operation

Based on:
• Directional Beamforming
• Pairwise Communication
• Automatic Adaptive Net Scheduling

SENSOR COOPERATION

Resulting in…
Single Track Picture
with Consistent ID

Radar Bearing
Resolution

Radar Range
Resolution CEC

Accuracy

Single Ship
Accuracy

• Radar more accurate in range
than bearing

• Combining data significantly
increases track accuracy

TRACK
ACCURACY

Single Ship
Accuracy

UNIT 1
UNIT 2
UNIT 3

• Sensor measurement data
is distributed to all units.

• Data is filtered, combined
by CEC on each unit using
common algorithms.

• Provides identical track picture
with common track numbers.

• Picture superior to that
available from any single
source.

COMPOSIT TRACKING &
TRACK CONTINUITY
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Detection and Tracking
• Composite picture formed by combining all Battle Group sensor

measurement data
– Tracking accuracy/target discrimination superior to any single sensor

• Quantum improvement in track and identification continuity

• Remote sensor cueing extends force detection ranges

• Expands capability of existing sensors and weapons

Engagement
• Earlier track formation resulting in increased time for

combat system to react

• Significant increases in depth of fire; higher Pk

• Enables self defense systems to maximize performance against
stressing targets

• Engagement of targets not held by ownship sensors

• Improved ability in jamming environments

CEC Warfighting Benefits
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END-FIRE ANTENNA

       BLACK
  PROCESSOR

RCVR/SYNTH

          RED
   PROCESSOR CEP

TRANSCEIVER

POWER
CONVERTER

  LARGE SYSTEM
AN/USG-1

SHIPBOARD CES SYSTEM
       AN/USG-2

AIRBORNE CES SYSTEM 
        AN/USG-3

ACCESS
ANTENNA DIRECTIVE

ANTENNA

INPUT/OUTPUT
CONTROL

PROCESSOR

RF TIMING
CONTROL

PROCESSOR

LOW POWER
AMPLIFIER

HIGH POWER
AMPLIFIER

DIGITAL DATA
RECORDER

H I G H  V O L T A G E
20 KV

S T A T U S

C O N T R O L

DANGER

T W T  A M P L I F I E R

DRIVE 0 DRIVE 1

EXABYTE TAPE UNIT

H I G H  V O L T A G E

20 KV

S T A T U S

C O N T R O L

DANGER

T W T  A M P L I F I E R

DRIVE 0 DRIVE 1

EXABYTE TAPE UNIT

TEST
MAINTENANCE

CONSOLE

SELECTOR/COMBINER
ASSEMBLY

DIRECTIVE
ANTENNA

DIGITAL DATA
RECORDER

DRIVE 0 DRIVE 1

E X A B Y T E  T A P E  U N I T

TEST
MAINTENANCE

CONSOLE

BATTERY
BACKUP

ELECTRONIC
COOLING UNIT

CEC Equipment Configurations In OPEVAL

 3 Different Equipment Configurations For OPEVAL
• AN/USG-1: Add’l Node - Known Limitations
• AN/USG-2: System Under Evaluation
• AN/USG-3: Add’l Node - FOT&E item

Network testing will always involve a mixture of systems
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Road to CEC OPEVAL
- Lessons Learned -

• Operational Evaluation “raised the bar” in accountability
– Previous CEC tests primarily proof-of-concept demonstrations or

limited scope events
– “It” worked before, IKEBG had deployed with CEC

• All host combat systems and CEC brought new computer
programs for the OPEVAL test evolution

– Independent testing with simulation test requires extensive fidelity to
minimize risk at onset of live testing

• No individual agency understood the magnitude of  OPEVAL
– Stovepipe integration strategies and organizational structures

(technical/programmatic) were not effective for battle force integration

• Battle Group interoperability implications were grossly
underestimated - TADIL/Host/CEC interaction

After 3 live events, we stopped...
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Getting Things Stabilized

• Established collaborative data analysis practices with all
programs represented

– Analysis Control Board, Data Analysis Working Group
– Data collection required extreme measures of discipline

• High priority problems identified for correction of system
stability issues

– OPEVAL Change Control Board, Individual program CCBs

• Integration solutions developed and cooperatively
fielded

– Functional Teams, Senior Systems Engineering Council

Steady state operations allowed testing to resume
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The Road to Recovery
• System-of-Systems evaluation methodology defined

– CEC ORD revisited
– CEC Collaborative Analysis Process defined Critical Technical

Issues - MOEs, KPPs, etc.

• A measurable, progressive test strategy developed
– Test Control Board, Scenario Working Group
– TADIL interoperability isolation tests established perspectives

• Centralized control at a level to influence all programs
was critical

– PEO-TSC Interoperability Task Force established
– Program Managers Advisory Council
– Senior Advisory Group
– Operations Advisory Group

Managing scope and expectations at all levels 
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CTI Framework

ORD

ALLOCATION

DECOMPOSITION

CTI COI

MOE MOP MOS

ASSESSMENT
PROCESS

EVALUATION
CRITERIA

TEST
PROCEDURES

DATA
COLLECTION

DATA
DISTRIBUTION

HWIL, DEP,
LBTS

LIVE TEST
UNDERWAYS

MODELS
SIMULATIONS

  CTIs ensure T&E process
    yields sufficient and
        necessary information
           for Navy Leaders to
             make decisions
                regarding the
                  effectiveness
                     and suitability
                        of CEC
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Making Progress
• Measurable progress was achieved

– Test strategy and evaluation criteria were set
– Baseline performance evaluated
– Practical test, evaluate, fix, verify, retest time cycles defined
– Improvements integrated with ever tightening configuration control
– Measurements were retaken
– Test complexity increased

• Entrance and exit criteria were established for each event

• Periodic comprehensive performance reviews

• System performance maturity enabled operational training
and proficiency

Systematically and progressively verified required performance  
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 27 FEB 01
CEC TECHEVAL

• 11 CEC Node Network

• 800-1100 Tracks

• 700x800 nm Coverage

• 4 Hour Stress Test Period

Performance Verification Complexity
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Operationally Effective & Suitable

• Systematic engineering process clearly defined
expectations and limitations

– No surprises!!!

• Key performance parameters demonstrated system value

• Operational evaluators participated in engineering testing
– System under test was well characterized as were the components

that comprised the system-of-systems

• Introduction of System of Systems capabilities like CEC is
an evolutionary process - FOT&E

Systems engineering discipline is paramount to success
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A System of Systems Success Story
The Road to CEC OPEVAL

Five Programs From Three
Systems Commands Working As One

Five Programs From Three
Systems Commands Working As One

SSECSSEC

CECCEC

AEGISAEGIS

E-2CE-2C

ACDSACDS

C2PC2P

AdvisorsAdvisors

Link/ID InteroperabilityLink/ID Interoperability

Track Number ManagementTrack Number Management

DisplaysDisplays

SPY/CEP IntegrationSPY/CEP Integration

Net OpsNet Ops

Air ControlAir Control

Functional Teams

PMACPMAC

ITFITF SAGSAG

AEGISAEGIS

C2PC2P

CECCEC

ACDSACDS

E-2CE-2C

AEGISAEGIS

CECCEC

ACDSACDS

C2PC2P

E-2CE-2C

MetricsMetrics

BG Project Officer
Execution

BG Project Officer
Execution

OAGOAG

OCCBOCCB

TCBTCB

ACBACB

DAWGDAWG

CCAP

OpsOps

TACMEMO
SWDG

TACMEMO
SWDG

C2PC2P

Program Technical
Leads

Program Technical
Leads

E-2CE-2C

CM & Metrics Sys EngDir OpsTest & Eval TrainingAnalysis & Assess

CECCEC

AWSAWS

ACDSACDS

Program
Leadership

Program
Disciplines

Industry
Engineering
Leadership

Engineering
Teams
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Affordable Growth Concepts

• Operational network centric warfare testing is very costly

• Distributed Engineering Plant (DEP) leverages land-based assets

• Capacity testing can only be accomplished via
simulation/stimulation

• Operational testing and training must continue at the fighting
integer level

– For a network system the fighting integer becomes the Battle Force
– Annual fleet and joint events minimize cost/disruption and maximize

operational realism (JCIET, Roving Sands, COMPTUEX, JTFEX)

• Engineering practices must ensure performance cornerstones
are retained as networked systems become more diverse

System engineering discipline must be flexible
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Distributed Engineering Plant (DEP)
                                             - FY 01 -

  

F-14D 
PT Mugu

AEGIS CGs/DDGs  
SCSC, Wallops Island

DEP Operations
 Center

NAVSEA Dahlgren

AEGIS CGs/DDGs
ATRC

Battle Group LINK Monitor  
NCTSI

AEGIS CGs/DDGs 
NSWCDD - ACC

E-2C GII  
SSC - San Diego SIF

CV/CVN Class
LHA/LHD Class 
ICSTF - San Diego 

E-2C GII (Back-Up)
NAWCAD - PAX River

CV/CVN Class
LHA/LHD Class
DD/FFG Class

NSWCPHD / Dam Neck 

U.S Army 
PAC-3  
Huntsville

Air Force / Industry
AWACS

Boeing-Seattle

AAW FOCUSED

Single Integrated Air Picture

Single
Integrated

Air
Picture
(SIAP)

Combat System

JPN

J D N

JCTN

C2 System

AEGIS
Weapon
System

GCCS/JMCIS

TDDS
TIBS

L-11
L-16
L-4a

CEC

NAVMACS
D M S

A
D

N
S

S
IP

R
N

E
T

N
IP

R
N

E
T

Cooperative
Engagement Processor

LOS Systems
SATCOM Systems

UHF
EHF (LDR)
EHF (MDR)
SHF 
GBS
Commercial SATCOM
INMARSAT

TAMD COETAMD COE

N
av

al
 W

id
e 

In
tr

an
et

IT21

CSI
L11 PLT

C4ISR
SSC-Charleston / SD
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FLEET CINCs
Battle Group
Composition
Established

D-30

BASELINE
REVIEW
BOARD

Final Baseline 
Configuration
Promulgated

D-24

INITIAL 
BASELINE

REVIEW
Initial Baseline 
Configuration

Defined

D-28

PLATFORM
 CERTIFICATION

Begins
D-18

PRELIMINARY
BATTLE GROUP
CERTIFICATION

Baseline 
Hardware/Software
 Install/Preliminary

Certify

D-7 

BATTLE FORCE
INTEGRATION

TESTING
(BFIT)

Distributed
Engineering 
Plant Testing

D-12

FINAL
BATTLE GROUP
CERTIFICATION
Final Baseline 

Hardware/Software
 Certification

D-1 

ELECTRONIC CHANGE CONTROL BOARD (eCCB)
CONFIGURATION PLANNING GROUP (CPG)

D-24   to   D-0

Battle Group CentricBattle Group CentricBattle Group Centric

                                               “CARDINAL RULES”
- NOTHING GOES ONBOARD WITHOUT GOING THRU DEP TESTING
- NOTHING GOES ONBOARD AFTER PRE-DEPLOY AT SEA EXERCISE (COMPTUEX/JTFEX)

D-30 Process Overview
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Systems
Engineering
& Management

At
All
  Levels

The Solution to
System of Systems Success

FIGHTING UNITSFIGHTING UNITS

TBM
Defense
Missions

Theater
Air Defense

Missions
Anti-

Submarine
Missions

Mine
Warfare
Missions

Strike
Warfare
Missions

Electronic
Warfare
Missions

Amphibious
Warfare
Missions


